

Team Leader — Workshop Runbook

A runbook compiling every prompt, seed question, and coaching note the Team Leader persona uses across the 90-minute lab, in the order they're needed.

Pre-flight

Use Case

An industrial unit ran May 2026 and missed its Volume target by 12%.

The miss is concentrated in Week 3 (May 14–20), where three Critical incidents cluster on May 15, 16, and 17.

The May 15 incident traces by component batch reference to a vendor receiving event on April 28, when “Delta Pratama” (one of vendors) shipment with inconsistent batch markings was classified as “administrative variance” and accepted without a QA hold.

On May 14 the same vendor delivered only 200 of 500 ordered components, draining the buffer. The job is to surface that chain and decide what to do next month.

Causal chain at a glance:

1. **Apr 28** — Delta Pratama shipment accepted with paperwork variance, no QA hold (latent cause)
2. **May 14** — Delta Pratama delivers 200/500, 5-day lag (acute compounding cause)
3. **May 15–17** — three Critical incidents; May 15 traces by batch reference to Apr 28
4. **May 16** — Volume drops to 1,900; full-line stall 08:00–22:00; Defects spike to 9.1%
5. **Week 3** — Average Volume = 2,271 vs Week 2 = 3,023 (~25% w/w), driving the 12% monthly miss

What to Do

1. Opens the browser
2. Signs into Claude (<https://claude.ai>) and NotebookLM (<https://notebooklm.google.com>)
3. Skimming on the starter-pack files

4 Stages Coverage

1. **GROUNDING TRUTH** in NotebookLM (Deep Research & Google Drive files)
 2. **REASONING** in Claude Project (Reports from NotebookLM)
 3. **VISUALIZE** with Claude Design + Artifacts (based on slides I shared)
 4. **AUTHOR** with skill-creator (reusability on dashboard report generation)
-

Warm-up — Naive vs Proper

NAIVE: "Write a handover note."

PROPER: "Draft an end-of-May shift handover using Template A. Pull open items from Tab 3 incidents (May 28–31). Use '—' for any missing field. Don't invent owners or times."

WHY BETTER: template-locked · source-locked · honest about gaps.

Stage 1 — GROUNDING TRUTH (NotebookLM)

Phase 1a · Upload sources

1. Open <https://notebooklm.google.com>
2. Create a new notebook named "[Team Name] — Monthly Review May 2026".
3. Upload all 4 starter files from the shared Drive folder (**Add Sources** > **Drive** > In "Search Bar", paste  starter-pack > select all files inside > **Insert**)
 - a. Monthly Ops Workbook (Google Sheets)
 - b. Process Manual (Google Docs)
 - c. Incident Brief (docx)
 - d. Vendor Notice (PDF)
4. Wait ~2 min for indexing, kickoff Phase 1b

Phase 1b · Generate Slide Deck + Video Overview + Deep Research

1. Go to **Studio** on the right side.
2. Select "**Slide Deck**" (on ">" symbol).
3. Use the prompt below in the "**Describe the slide deck you want to create**" field.
4. **Slide Deck prompt**

Create an 8-slide execution briefing for the team running daily ops in June 2026.
Audience: the people who will execute the action items.
Structure:

 1. Cover with period and presenter;
 2. Headline status — what's done / in flight / blocked;
 3. Open action items grouped by owner with due dates, contains | # | Action | Owner | Due | Status | Source | (make it in table);
 4. End-of-May shift handover summary (open items from Monthly Ops Workbook - Incidents), contains:
Date: [date] | Outgoing: [shift] | Incoming: [shift]
OPEN ITEMS — [item] · owner · status · by
EVENTS — [time] · [event] · action taken

WATCH FOR — [signal or risk]

NEEDS ATTENTION FROM INCOMING — [specific ask];

5. Vendor follow-up — pending Delta Pratama backfill PO-2026-0514 due May 21-22;

6. Weekly recap and June 7th priorities, contains section: Headline, Key numbers, Decisions made, Open questions, Next week's focus;

7. 7-day forward Gantt strip;

8. Sign-off.

Style: practical, declarative, no fluff.

Use "—" for any missing data. Every action has a named owner and a date. Cite sources where the reader might verify.

5. You can select **preferred language**, use **"detailed deck"**, and **"default"** length. Then **"Generate"**

6. Now do the similar thing on **"Video Overview"**(on ">" symbol).

7. Use the second prompt below in the **"What should the AI hosts focus on?"** field

8. Video Overview Prompt

Focus on how to turn the May 2026 review into ready-to-send communications for June.

Walk through content:

1. End-of-May shift handover summary (open items from Monthly Ops Workbook - Incidents tab), contains:

Date: [date] | Outgoing: [shift] | Incoming: [shift]

OPEN ITEMS — [item] · owner · status · by

EVENTS — [time] · [event] · action taken

WATCH FOR — [signal or risk]

NEEDS ATTENTION FROM INCOMING — [specific ask];

2. Status update (wins from Monthly Ops Workbook - KPI Targets tab, blockers from open vendor follow-up), contains:

PERIOD: [start-end]

HEADLINE: [one-sentence outcome]

WINS — [achievement] · [supporting metric]

PROGRESS — [in-flight] · [%] · [next milestone]

BLOCKERS — [blocker] · [owner] · [needed by]

NEXT 7 DAYS — [priority] · [owner];

3. Action Items (owner from Process Manual, due dates), contains: | # | Action | Owner | Due | Status | Source | (make it in table);

4. Weekly recap and June 7th priorities, contains section: Headline, Key numbers,

Decisions made, Open questions, Next week's focus;

Keep it practical and tight — no narration filler.

9. You can select “**Explainer**” format, **preferred language**, and **visual style** as you want.
10. These run in the background, continue to kick off Deep Research
11. Click “**Add Sources**” > Change “**Fast Research**” to “**Deep Research**” and paste the prompt below

12. Deep Research prompt

Research the best-practice operational communications frameworks used by continuous-process operations (mining, oil & gas, petrochemicals, manufacturing) for daily execution after a critical incident or partial-delivery vendor event.

Cover four communication types:

1. Shift handover protocols such as SBAR / ISBAR;
2. Executive status update formats such as BLUF and situation reports;
3. Action item conventions including SMART goals and RACI assignment
4. Weekly recap and forward-priority summary patterns.

Separately cover vendor accountability frameworks: SLA escalation tiers, vendor scorecard methodologies, post-incident corrective action conventions, and performance review cadences used in industries with critical component supply chains.

Focus on patterns practical for a Team Leader running daily execution — not strategic-level frameworks.

Prioritize established industry standards (ISO, OSHA, API, ISA), operations management literature, and post-incident case studies from continuous-process industries.

Phase 1c · Seed Questions

Use these in Stage 1c (NotebookLM Q&A). Save each cited answer to the Notes panel.

1. **Draft a shift handover note covering open items from May's last week.**
2. **List the top 5 action items for next week with owners and due dates, citing source data.**
3. **Compose a 1-paragraph status update for stakeholders summarizing May and June priorities.**

Phase 1d · Generate Field Guide + Report

In NotebookLM **Studio** → click “**Create Report**” → choose “**Create Your Own**” format → paste the Field Guide prompt below. Then “**Generate**”. The Field Guide generates in the background.

Field Guide prompt

Create a Team Leader Comms Field Guide that fuses the external best-practice patterns from the Deep Research Report source with our specific May 2026 internal data (Monthly Ops Workbook, Incident Brief, Vendor Notice, Process Manual).

Structure as 5 sections, each ~150 words:

1. Shift Handover — external industry-standard handover structure such as SBAR / ISBAR, applied to end-of-May open items from the May 15-17 Critical incident cluster, which contains:

Date: [date] | Outgoing: [shift] | Incoming: [shift]

OPEN ITEMS — [item] · owner · status · by

EVENTS — [time] · [event] · action taken

WATCH FOR — [signal or risk]

NEEDS ATTENTION FROM INCOMING — [specific ask];

3. Status Update — BLUF / situation-report format, applied to our May KPI scorecard (Volume -12.1%, Vendor on-time 80%, Defects +26.7% over target), which contains;

PERIOD: [start-end]

HEADLINE: [one-sentence outcome]

WINS — [achievement] · [supporting metric]

PROGRESS — [in-flight] · [%] · [next milestone]

BLOCKERS — [blocker] · [owner] · [needed by]

NEXT 7 DAYS — [priority] · [owner];:

3. Action Items — SMART + RACI conventions, applied to our open items including the Delta Pratama PO-2026-0514 backfill follow-up (May 21-22 commitment), which contains: | # | Action | Owner | Due | Status | Source | (make it in table);

4. Weekly Recap — executive recap patterns, applied to our June 2026 forward priorities, which contains: Headline, Key numbers, Decisions made, Open questions, Next week's focus;

5. Vendor Accountability Framework — SLA escalation tiers and post-incident corrective action conventions, applied to Delta Pratama performance review (after the May 14 partial delivery + April 28 receiving event lineage).

For every section, cite both the external best-practice source AND the specific internal source (file + tab + row where possible).

Use "—" for any data gap; never fabricate.

Tone: practical, declarative, source-cited.

Phase 1e · Handoff prep

When Report is ready, click **Export to Docs** and you can download it as **PDF** or leave it as is.

Verify the Slide Deck + Video background jobs show "**Done**" or visible progress.
If either shows an error, mark as bonus — only the Report is mandatory for Stage 2.
Driver Google Drive-shares the Report doc link with the team.

Stage 2 — REASONING (Claude Project)

Phase 2a · Create Project

1. Opens Claude Web / Claude Desktop Chat
2. Create New Project → names it "Monthly Review Booster — [Team Name]".

Phase 2b · Upload sources

Upload to Project files (drag into the Project instructions panel or use file upload):

1. Monthly Ops Workbook
2. Field Guide from Phase 1d (provides external best-practice anchoring)
3. Incident Brief
4. Vendor Notice
5. Process Manual

Phase 2c · Drive Connector (optional)

If enabled, add the Drive folder to the Project via Connector — gives Claude live access to all 4 starter files. If blocked, skip — the manually uploaded files from 2b are sufficient.

Phase 2d · Persona setup

Paste this into Project Instructions

ROLE: You are a drafting assistant working for a Team Leader running daily execution in [unit/area].

TASK: Convert May 2026 operational data into ready-to-send communications — shift handovers, status updates, action lists, weekly recaps — to accelerate June 2026 execution.

CONTEXT: Source material is the uploaded Field Guide Report, Monthly Ops Workbook, Process Manual, Incident Brief, Vendor Notice).

EXAMPLES. Use the ops-comms-drafter Skill templates A/B/C/D. Match the team's voice (plain, declarative, active). When drafting, anchor against both the external best-practice patterns from the Field Guide (SBAR handover · BLUF status · SMART action items ·

executive recap · SLA escalation tiers) AND the internal data from the Report / Workbook / Incident Brief / Vendor Notice. Cite both for every comms section the reader might want to verify. Use "-" for missing data; never fabricate.

OUTPUT. Filled templates ready to paste into Whatsapp/email/Docs. No fluff sections. No invented data.

Then upload the provided [skill](#) to **Customize > Skills > + > Create Skill > Upload a Skill**

Phase 2e · Seed validation

Need to run the prompt below in a new chat within the Project.

What to check:

1. Does Claude cite sources?
2. Does the Skill's structure appear in the output?
3. Is the persona voice right?

Paste prompt:

/ops-comms-drafter Draft a shift handover note for May's last week using Template A

Phase 2f · Iterate prompt

Based on seed validation, revise one element of the system prompt (tighten the role statement, add a refusal rule, adjust output format).

Re-runs one question to confirm improvement. Refer back to the Warm-up section if a team needs help converting a vague query into a structured prompt.

Stage 3 — VISUALIZE

Phase 3a · Inline diagram

Inside Claude Project chat, paste this prompt:

Render a workflow board of all pending tasks grouped by status (Todo / In Progress / Done).

Confirm the diagram shape is right. If not, iterate once with a correction.

Phase 3b · Claude Design HTML system

When you use this: in Stage 3b, in a new Claude Design tab — drop in the slide template screenshot first, then paste the block below to generate a single-file HTML style guide you'll reuse downstream.

1. Open Claude Design (<https://claude.ai/design>) in a new browser tab.
2. Go to “Design Systems” tab > Create
3. Put any name you want, “**Report Design System**” for example
4. In “Link code on GitHub”, put: <https://github.com/adrianto-nanovest/bc-presentation>
5. If need to login to Github, just use Google Single Sign-On
6. “In Any other notes?” Paste prompt:

Generate a full HTML design system based on this code reference: extract the color palette, typography scale, spacing scale, and a component library (cards, tables, charts, badges, buttons, headers, status pills) plus motion guidelines.

Output as a single self-contained HTML page (design-system.html) that renders an interactive style-guide reference, with each component shown live next to the code snippet I can copy.

Use only the colors and fonts available in the code — no extras.

7. Download the result as one .html file (ensure it has name **design-system.html**)
8. **OR** if the **Github link has issue**, you can download it [here](#)
9. Upload it into Project files

Phase 3c · Build Your Booster Dashboard Artifact

Go to new Claude Project chat, paste prompt:

Build an interactive dashboard Artifact for a Team Leader's monthly review.

Use design-system.html in your project file.

Required components, top to bottom:

1. Headline status — one sentence: what's done, what's in flight, what's blocked.
2. Kanban-style task board — Todo / In progress / Done columns.
3. Owner matrix — people × open items.
4. Status timeline / Gantt strip for the next 7 days.
5. Drafted comms preview pane — tabs for Handover · Status Update · Action List.
6. Templated download links — each drafted doc downloadable as .md or PDF or .docx.

Pull all data needed from other project files.

Include a 'view source data' link.

Render as a single self-contained HTML Artifact, responsive.

Iterate 2–3 times on layout.

Stage 4 — AUTHOR (skill-creator)

When you use this stage: to package the Artifact-build method as a personally authored Dashboard Maker Skill.

Phase 4a · Pre-work check

During Stage 3c, you should have sketched the answer to "If we shipped a Skill that lets us rebuild this dashboard next month with new data, what would it tell Claude to do?" (3–5 sentences).

If not done, give the team 1 min to write 3 bullets:

1. What does the Skill produce?
2. What structure must it follow?
3. What does it refuse to do?

Phase 4b · Invoke skill-creator

In the Claude Project chat (which build the artifact), paste prompt:

Use the skill-creator skill to help us package what we built. Our new Skill should be called monthly-review-booster-dashboard.

Phase 4c · Answer the interview

Below are pre-written answers — paste / paraphrase to keep Stage 4 under 5 minutes.

Booster dashboard answers

- **Purpose?** — "To rebuild a monthly Team Leader execution dashboard in 10 min instead of 30."
- **When does it activate?** — "Triggers: 'monthly review dashboard', 'execution tracker', 'kanban for the month', 'team leader review'."
- **What does it produce?** — "Interactive HTML Artifact with: headline status · kanban task board · owner matrix · 7-day Gantt · comms preview tabs · download links."
- **Design system reference?** — "Our company design system HTML (from Stage 3b)."
- **Persona pairing?** — "It calls ops-comms-drafter for all comms content; the dashboard renders the drafts but does not replace the templates."
- **Refusal rules?** — "Refuse to fabricate ownership, dates, or numbers. '—' or '[need: source]' for missing fields."

Runbook v2 compiled May 2026. Pairs with the Process Manual, Monthly Ops Workbook, Slide Template, and supporting starter-pack materials in the parent BC Presentation folder.